
12/16/2016 20170113

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

CNQ106 Pay Period:  12/16/2016Contract: Estimate Number: 0009 to  01/13/2017Estimate Type: Progress Estimate Approved:No

Volunteer Bridge Construction, Inc.Contractor:

Contractor's
Address:

P O Box 29
Crump,  TN   38327

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/28/2016

06/02/2016

%

$27,646.34

378.0

240.0

240.0

63.49

%Percent Complete($):

%Percent Behind:

MCNAIRY

9.91

Date Notice to Proceed: 05/19/2016

05/31/2017

$872,619.40

$872,619.40

$504,648.68 $2,141.80$502,506.88

$0.00

$-45.00Test Report Payment Adjustments:

$504,603.68 $502,461.88 2,141.80

$477,002.34 $2,661.33$474,341.01

$28,165.87 $-519.53

$-45.00 $0.00

$0.00 $0.00

The repair of the bridge on S.R. 117 over Snake Creek

53.58

20170113

Project(s): 55022-4213-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 0040402,141.8055022-4213-04 40The repair of the bridge on S.R. 117 over Snake Creek (L.M.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

55022-4213-04 0500 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

0.600

$0.00

$3,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

55022-4213-04 0500 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

55022-4213-04 0500 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110500

143.79143.790

0.000.000

55022-4213-04 0500 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

55022-4213-04 0500 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

0.000

$0.00

$0.00

202-01.02 REMOVAL OF ASBESTOS

55022-4213-04 0500 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $7.00

0.000

800.000

$0.00

$5,600.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

404.10 404.10404.10 0.000.0055022-4213-04 0500 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

610.000 $18.00

0.000

404.100

$0.00

$7,273.80

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(A)

55022-4213-04 0500 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,000.00

0.000

13.740

$0.00

$13,740.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

55022-4213-04 0500 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

55022-4213-04 0500 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

55022-4213-04 0500 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

55022-4213-04 0500 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

55022-4213-04 0500 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Page 3RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

55022-4213-04 0500 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

55022-4213-04 0500 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

55022-4213-04 0500 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

55022-4213-04 0500 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $200.00

0.000

5.000

$0.00

$1,000.00

411-01.10 ACS MIX(PG64-22) GRADING D

55022-4213-04 0500 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

55022-4213-04 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

55022-4213-04 0500 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Page 4RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

55022-4213-04 0500 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

55022-4213-04 0500 0100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

860.000 $7.50

0.000

860.000

$0.00

$6,450.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

55022-4213-04 0500 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $575.00

0.000

44.000

$0.00

$25,300.00

602-10.50 STRUCTURAL STEEL REPAIR

55022-4213-04 0500 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,000.00

0.000

4.000

$0.00

$12,000.00

602-10.60 BEARING DEVICE (DESCRIPTION)/
(EXPANSION)

55022-4213-04 0500 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,000.00

0.000

4.000

$0.00

$12,000.00

602-10.61 BEARING DEVICE (DESCRIPTION)/
(LAMINATED PAD)

55022-4213-04 0500 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,000.00

0.000

0.000

$0.00

$0.00

604-03.60 BRIDGE JOINT SEISMIC
MODIFICATION (DESCRIPTION)/
(LONGITUDINAL)

55022-4213-04 0500 0150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $10.00

0.000

0.000

$0.00

$0.00

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

55022-4213-04 0500 0160 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,050.000 $5.50

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

55022-4213-04 0500 0170 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $85.00

0.000

0.000

$0.00

$0.00

604-10.05 CONCRETE

55022-4213-04 0500 0180 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $600.00

1.950

127.650

$1,170.00

$76,590.00

604-10.09 CONCRETE

55022-4213-04 0500 0190 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $55,000.00

0.000

1.000

$0.00

$55,000.00

604-10.13 CONCRETE SLAB REMOVAL

55022-4213-04 0500 0200 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,500.00

0.000

1.000

$0.00

$7,500.00

604-10.14 REMOVE EXISTING WEARING
SURFACE

55022-4213-04 0500 0210 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

81,000.000 $0.90

962.100

38,242.500

$865.89

$34,418.25

604-10.18 REINFORCING STEEL (REPAIRS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02100500

-20,212.2437,430.100

-519.53962.100

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02100500

47,858.580.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24.00 14.0014.00 0.000.0055022-4213-04 0500 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,000.00

0.000

14.000

$0.00

$14,000.00

604-10.26 BRACING

55022-4213-04 0500 0230 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $440.00

0.000

0.000

$0.00

$0.00

604-10.30 BRIDGE DECK REPAIRS (FULL
DEPTH OF SLAB)

55022-4213-04 0500 0240 C.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

255.000 $48.00

13.030

201.720

$625.44

$9,682.56

604-10.42 CONCRETE REPAIRS

55022-4213-04 0500 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $600.00

0.000

16.500

$0.00

$9,900.00

604-10.45 EXPANSION JOINT REPAIRS
(TYPE F)

55022-4213-04 0500 0260 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $130.00

0.000

13.640

$0.00

$1,773.20

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

55022-4213-04 0500 0270 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

770.000 $6.00

0.000

769.990

$0.00

$4,619.94

604-10.51 SCARIFYING

55022-4213-04 0500 0280 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $75.00

0.000

59.440

$0.00

$4,458.00

604-10.54 CONCRETE REPAIRS

Page 7RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

55022-4213-04 0500 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $75.00

0.000

0.000

$0.00

$0.00

604-10.62 EPOXY INJECTION REPAIR
(COMPLETE AND IN PLACE)

55022-4213-04 0500 0300 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,500.000 $25.00

0.000

0.000

$0.00

$0.00

606-24.10 SHEET PILES

55022-4213-04 0500 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

143.000 $225.00

0.000

142.500

$0.00

$32,062.50

615-02.02 PRESTRESSED CONCRETE BOX
BEAM (17" X 36")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03100500

-45.00-0.200

0.000.000

55022-4213-04 0500 0320 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

375.000 $55.00

0.000

0.000

$0.00

$0.00

617-04.04 TYPE 2 EPOXY BINDER
(LOW-MOD EPOXY)

55022-4213-04 0500 0330 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,000.000 $0.55

0.000

0.000

$0.00

$0.00

617-04.05 AGGREGATE FOR EPOXY
OVERLAY

55022-4213-04 0500 0340 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,095.000 $16.84

0.000

0.000

$0.00

$0.00

617-04.06 BRIDGE DECK PREP FOR EPOXY
OVERLAY
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 328.00328.00 0.000.0055022-4213-04 0500 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

703.000 $75.00

0.000

328.000

$0.00

$24,600.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

55022-4213-04 0500 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $62.00

0.000

54.000

$0.00

$3,348.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

55022-4213-04 0500 9006 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $77.50

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

55022-4213-04 0500 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $17.45

0.000

50.000

$0.00

$872.50

705-02.02 SINGLE GUARDRAIL (TYPE 2)

55022-4213-04 0500 9010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.18

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

55022-4213-04 0500 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,455.00

0.000

2.000

$0.00

$4,910.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

55022-4213-04 0500 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $500.00

0.000

4.000

$0.00

$2,000.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

55022-4213-04 0500 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $10.00

0.000

38.000

$0.00

$380.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0055022-4213-04 0500 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,900.00

0.000

2.000

$0.00

$11,800.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

55022-4213-04 0500 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $3.00

0.000

720.000

$0.00

$2,160.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

55022-4213-04 0500 0430 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

0.400

$0.00

$2,000.00

712-01 TRAFFIC CONTROL

55022-4213-04 0500 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

780.000 $15.00

0.000

760.000

$0.00

$11,400.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

55022-4213-04 0500 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $30.00

0.000

16.000

$0.00

$480.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

55022-4213-04 0500 0460 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

411.000 $8.00

0.000

443.000

$0.00

$3,544.00

712-06 SIGNS (CONSTRUCTION)

55022-4213-04 0500 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,236.000 $2.10

0.000

7,778.000

$0.00

$16,333.80

712-09.01 REMOVABLE PAVEMENT
MARKING LINE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/26/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22.00 32.0032.00 0.000.0055022-4213-04 0500 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $11.00

0.000

32.000

$0.00

$352.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

55022-4213-04 0500 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $135.00

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

55022-4213-04 0500 0500 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $22,000.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

55022-4213-04 0500 0510 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.300 $20,000.00

0.000

0.000

$0.00

$0.00

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

55022-4213-04 0500 0520 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

717-01 MOBILIZATION

55022-4213-04 0500 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $17,000.00

0.000

2.000

$0.00

$34,000.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

55022-4213-04 0500 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

325.000 $7.00

0.000

330.000

$0.00

$2,310.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/
(DESCRIPTION)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

55022-4213-04 0500 0550 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $10.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

55022-4213-04 0500 0560 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $4.00

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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